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Checklist – Consolidated State Annual Action Plan of all ULBs to be sent for Assessment by MoUD (as per table 6.2) 

S.No. Points of Consideration Yes/No Give Details 

1. 
Have all the Cities prepared SLIP as 

per the suggested approach? 
Yes 

UT of Daman and Diu is having 
only one town under AMRUT 
i.e. town Daman.  

2. 
Has the SAAP prioritized proposed 

investments across cities? 
Yes 

Since Daman is the only town 
under AMRUT , sectors have 
been prioritised based on 
national priority of universal 
coverage in water supply and 
sewerage. 

3. 

Is the indicator wise summary of 

improvements proposed (both 

investments and management 

improvements) by State in place? 

Yes 

Summary of improvement 

proposed has been undertaken 

as per the requirement. 

4. 

Have all the cities under Mission 

identified/done baseline 

assessments of service coverage 

indicators? 

Yes 

Based line assessment for water 

supply has been done by PWD 

and sewerage by DMC. 
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5. 

Are SAAPs addressing an approach 

towards meeting Service Level 

Benchmarks agreed by Ministry for 

each Sector? 

Yes As per MoUD Bench mark 

6. 

Is the investment proposed 

commensurate to the level of 

improvement envisaged in the 

indicator? 

Yes  

7. 
Are State Share and ULB share in line 

with proposed Mission approach? 
Yes 

Being a UT, there is no 

requirement of State/ULB 

Share 

8. 

Is there a need for additional 

resources and have state considered 

raising additional resources (State 

programs, aidedprojects, additional 

devolution to cities, 14th Finance 

Commission, external sources)? 

Yes 
Additional fund requirement 

would be met by UT Budget 

9. 

Does State Annual Action Plan verify 

that the cities have undertaken 

financial projections to identify 

Yes 

Detailed projections would be 

undertaken at the time of DPR 

preparation 
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revenue requirements for O&M and 

repayments? 

10. 

Has the State Annual Action Plan 

considered the resource mobilization 

capacity of each ULB to ensure that 

ULB share can be mobilized? 

Yes 
ULB Share in project execution 

is not envisaged. 

11. 
Has the process of establishment of 

PDMC been initiated? 
Yes Being process 

12. 

Has a roadmap been prepared to 

realize the resource potential of the 

ULB? 

Yes It will be taken in reforms 

13. 

Is the implementation plan for 

projects and reforms in place 

(Timelines and yearly milestones)? 

Yes Refer page _______ 

14. 

Has the prioritization of projects in 

ULBs been done in accordance with 

para 7.2 of the guidelines? 

Yes 

Prioritization of the projects 

have been undertaken in 

consultation with local political 

leaders 
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Minutes of State High Powered Steering Committee (SHPSC) Meeting  
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Chapter 1: Project Background 

Atal Mission for Rejuvenation and Urban Transformation (AMRUT) was launched by government of India on 25th June 2015. Focus on 

infrastructure that leads to delivery of services to citizens. The main objectives of the Mission is to:  

I. to ensure that every household has access to a tap with 

assured supply of water and a sewerage connection;  

II. to increase the amenity value of cities by developing 

greenery and well maintained open spaces (e.g. parks); and 

III. to reduce pollution by switching to public transport or 

constructing facilities for non-motorized transport (e.g. 

walking and cycling).  

Mission Components: 

The components of the AMRUT consist of capacity building, reform 

implementation, water supply, sewerage and septage management, 

storm water drainage, urban transport and development of green spaces and parks. During the process of planning, the Urban Local 

Bodies (ULBs) will strive to include some smart features in the physical infrastructure components.  

Water Supply 

i. Water supply systems including augmentation of existing water supply, water treatment plants and universal metering.  

ii. Rehabilitation of old water supply systems, including treatment plants.  
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iii. Rejuvenation of water bodies specifically for drinking water supply and recharging of ground water. 

iv. Special water supply arrangement for difficult areas, hill and coastal cities, including those having water quality problems (e.g. 

arsenic, fluoride)  

Sewerage 

i. Decentralised, networked underground sewerage systems, including augmentation of existing sewerage systems and sewage 

treatment plants.  

ii. Rehabilitation of old sewerage system and treatment plants. 

iii. Recycling of water for beneficial purposes and reuse of wastewater.  

Septage 

i. Fecal Sludge Management- cleaning, transportation and treatment in a cost-effective manner.  

ii. Mechanical and biological cleaning of sewers and septic tanks and recovery of operational cost in full.  

Storm Water Drainage 

i. Construction and improvement of drains and storm water drains in order to reduce and eliminate flooding.  

Urban Transport 

i. Ferry vessels for inland waterways (excluding port/bay infrastructure) and buses. 

ii. Footpaths/walkways, sidewalks, foot over-bridges and facilities for non-motorised transport (e.g. bicycles).  

iii. Multi-level parking. iv. Bus Rapid Transit System (BRTS).  

Green space and parks 

iv. Development of green space and parks with special provision for child-friendly components.  
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Reforms management & support   

i. Support structures, activities and funding support for reform implementation. 

ii. Independent Reform monitoring agencies.  

Capacity Building 

i.  This has two components- individual and institutional capacity building.  

ii. The capacity building will not be limited to the Mission Cities, but will be extended to other ULBs as well. 

iii. Continuation of the Comprehensive Capacity Building Programme (CCBP) after its realignment towards the new Missions. 

Coverage under Mission:  

Five hundred cities will be taken up under AMRUT. The list of cities will be notified at anappropriate time. The category of cities that will 

be covered in the AMRUT is given below: 

i. All Cities and Towns with a population of over one lakh with notified Municipalities, including Cantonment Boards (Civilian areas), 

ii. All Capital Cities/Towns of States/ UTs, not covered in 2.1(i), 

iii. All Cities/ Towns classified as Heritage Cities by MoUD under the HRIDAY Scheme, 

iv. Thirteen Cities and Towns on the stem of the main rivers with a population above 75,000 and less than 1 lakh, and 

v. Ten Cities from hill states, islands and tourist destinations (not more than one from each State). 

 

PROGRAMME MANAGEMENT STRUCTURE: 

Municipal Corporation of Chandigarh has prepared sector wise Service Level Improvement Plans after assessment of its current service 

level in consultation with the citizens. The Regional Centre for Urban & Environmental Studies as Technical Agency coordinated and 

supported the Municipal Corporation of Chandigarh in preparing sector wise SLIPs. In first phase only Water Supply, Sewerage and Parks 
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 State Level High Powered Steering Committee 
(SHPSC), Chandigarh 

 

 Advisor to the Administrator, UT 
Administration Chandigarh- Chairman 

 Secretary Housing Chandigarh- Member 
 Finance Secretary- Member 
 Home Secretary- Member 
 Commissioner, Chandigarh Municipal 

Corporation- Member 
 Chief Engineer, Chandigarh Municipal 

Corporation-Member 
 Representative of MOUD, GOI 
 Representative of State Environment 

Dept. 
 Mission Director 

 

SLIPs have been prepared. All SLIPs have been consolidated and State Annual Action Plan has been prepared, which is being putup for 

approval before the Apex Committee. 

Mission Management

National Level-

Apex Committee (AC) chaired by Secretary (UD)

State Level –

High Powered Steering Committee (SHPSC)chaired by State 
Chief Secretary and SLTC chaired by the Principal Secretary

City Level –

ULBs will be responsible for Implementation of Mission

 

FUND ALLOCATION: 

 

The total outlay for AMRUT is Rs. 50,000 crore for five years from FY 2015-16 to FY 2019-20 and the Mission will be operated as a 

Centrally Sponsored Scheme. The AMRUT may be continued thereafter in the light of an evaluation done by the MoUD and incorporating 

learning’s in the Mission. The Mission funds will consist of the following four parts: 

i. Project fund - 80% of the annual budgetary allocation. 
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ii. Incentive for Reforms - 10% of the annual budgetary allocation. 

iii. State funds for Administrative & Office Expenses (A&OE) - 8% of the annual budgetary allocation 

iv. MoUD funds for Administrative & Office Expenses (A&OE) - 2% of the annual budgetary allocation 

However, for FY 2015-16 the project fund would be 90% of the annual budgetary allocations incentive for Reforms will be given only 

from FY 2016-17 onwards.  

 

 

 

APPRAISAL & IMPLEMENTATAION 

 

The appraisal will be done at the state level by the State Level Technical Committee (SLTC). The SLTC will give technical sanctions, 

ensure resilience to disasters, check estimate IRR, take corrective action on third party reports and appraise the DPRs.  
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Apex Committee allocates annual budget to States  

ULB prepares SLIP in consultation with the citizens and 
representatives 

SLIP are aggregated to form the SAAP – upto be three times 
the Annual Allocation to State  

The Apex Committee appraises and approves the SAAP  

The ULB gets DPRs prepared for identified projects approved by 
the State level Committees after technically appraisal by SLTC 

Implementation begins after the detailed technical & financial 
appraisal of the DPRs.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

  

ULB to develop DPRs and bid 
documents for projects in the 
approved SAAP. 

ULB to ensure city level approvals of 
DPRs and bid documents and 
forward these to the SLTC/ SHPSC 
for approvals

State Level Technical Committee 
(SLTC) to carry out technical and 
financial appraisal of the DPRs
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Chapter 2: State Scenario 

UT  of Daman and Diu comprises two districts namely Daman and Diu. Both Districts are situated on western coast of India at a distance 

of about 700 kms. Daman is the Head Quarter of this U.T. 

After Liberation on 19th December,1961 from portuguese Rule of  more than  four centuries , Daman and Diu  became a part of the U.T 

Goa, Daman and Diu under Government of India. After delinking of Goa , which attained statehood, U.T of Daman and Diu came into 

existance on 30th May,1987. 

Daman is on main land near southern portion of Gujarat State. Vapi is the nearest Railway Station(13 kms) which is on Western Railway 

between Mumbai and Surat. Vapi is 167 Kms from Mumbai Central and 95 Kms from Surat. Daman district is situated nearly 200 kms 

north from Mumbai and is surrounded by Valsad district of Gujarat State in North , East and South. Daman Ganga River coming from 

Nasik passes through middle of Daman district dividing it into two parts namely Moti Daman and Nani Daman. The district of Daman  is 

situated on western coast of india between the parallels 20-27'-58" and 20-22'-00" of latitude north and between meridians 72-49'-42" 

and 72-54'-43" of longitude  east of Greenwich. The topography is generally plain. 

Diu is an island near Una of junagarh district in Gujarat State . Nearest Railway Station is Delwada at a distance of 9 kms from diu. But 

important trains are linked  with Veraval which is 90 kms from Diu. The Diu district  is situated  between the parallels 20-44'-34"and 20-

42'-00" of latitude north and between the meridians 71-00'-24" and 70-52'-26" of longitude east of Greenwich. The topography is 

generally plain. 
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Provide brief about State Scenario, physical location, demography, brief of each AMRUT town with description of infrastructure (water 

supply and Sewerage) in each city 

2.5 ADMINISTRATIVE SET UP 

Sr. No. Particulars Unit Daman 
District 

Diu 
District 

Daman 
and Diu 

1. Districts Nos. 1 1 2 

2. Taluka/Tahsils Nos. 1 1 2 

3. Blocks Nos. 1 1 2 

4. District Panchayat Nos. 1 1 2 

5. Village Panchayat Nos. 11 4 15 

6. Villages Nos. 21 4 25 

7. Census Villages Nos. 15 4 19 

8. Municipal Councils Nos. 1 1 2 

9. Statutory Towns Nos. 1 1 2 

10 Census Towns Nos. 15 13 28 

 

3. POPULATION STATASTICS 

Sr. 
No. 

Particulars Unit Daman 
District 

DiuDistrict Daman 
and Diu 

% 

3.1 AREA  

 Rural Sq. Kms. 35.14 22.24 57.38 51.23 

 Urban Sq. Kms. 36.86 17.76 54.62 48.77 

 Total Sq. Kms. 72.00 40.00 112.00 100.00 

3.2 POPULATION 



State Annual Action Plan (SAAP) 

 

38 

 Rural Nos. 32313 28083 60396 24.82 

 Urban Nos. 158860 23991 182851 75.14 

 Total Nos. 191173 52074 243247 100.00 

 Males Nos. 124659 25642 150301 61.78 

 Females Nos. 66514 26432 92946 38.22 

 Total Nos. 191173 52074 243247 100.00 

3.3 POPULATION CHARACTERISTICS  OF DAMAN AND DIU 

3.3.1 Population trend % 

Increase 

 1961 Nos. 22390 14280 36670 -- 

 1971 Nos. 38739 23912 62651 70.85 

 1981 Nos. 48560 30421 78981 26.07 

 1991 Nos. 62101 39485 101586 28.62 

 2001 Nos. 113989 44215 158204 55.73 

 2011 Nos. 191173 52074 243247 53.75 

3.3.2 Population Density 

 2001 Per Sq. 
km. 

1583 1105 1413 ----- 

 2011 2655 1302 2172  

3.3.3 Census Houses 

 2001 Nos.  37007 16895 53902 ---- 

 2011 71679 18250 89929 ---- 

3.3.4 Households 

 2001 Nos. 25127 9215 34342 --- 

 2011 50376 10580 60956 --- 
Source : Population Census 
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 5.2 WARD WISE POPULATION OF DAMAN TOWN 

Sr. 
No. 

Ward No. Unit District 

Daman Diu 

Total SC ST Total SC ST 

1. Ward No. 1 Nos. 2292 7 101 1456 633 0 

2. Ward No. 2 Nos. 2175 2 51 1742 328 68 

3. Ward No. 3 Nos. 3380 15 38 1366 10 0 

4. Ward No. 4 Nos. 3302 0 0 2457 20 5 

5. Ward No. 5 Nos. 2350 13 302 1703 4 0 

6. Ward No. 6 Nos. 2096 33 381 2209 154 3 

7. Ward No. 7 Nos. 1904 26 219 1763 46 23 

8. Ward No. 8 Nos. 2020 5 185 1944 151 13 

9. Ward No. 9 Nos. 1899 18 86 1885 4 0 

10. Ward No. 10 Nos. 2233 21 183 1856 8 0 

11. Ward No. 11 Nos. 2531 0 337 1837 0 0 

12. Ward No. 12 Nos. 2150 5 265 1901 6 9 

13. Ward No. 13 Nos. 1990 210 54 1872 5 0 

14. Ward No. 14 Nos. 5585 180 60 - - - 

15. Ward No. 15 Nos. 8375 294 490 - - - 

Total Nos. 44282 829 2752 23991 1369 121 

Source: Population Census 2011 
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Chapter 3: STATE ANNUAL ACTION PLAN (SAAP) 

The AMRUT will provide project funds to ULBs through the States on the basis of proposals submitted in State Annual Action Plan 

(SAAP). SAAP is basically a State level service improvement plan indicating the year-wise improvements in water-supply and sewerage 

connections to households. The basic building block for the SAAP will be the SLIPs prepared by the ULBs. At the State level, the SLIPs of 

all Mission cities will be aggregated into the SAAP.  While preparing SAAP please provide information responding to the following 

questions, in words, not more than as indicated against each question: 

 Has the State Government diagnosed service level gaps? (250 words) 

Yes, UT has diagnosed service level gaps as per the information provided by respective departments and 

parastatal agencies (PWD for water supply). The SLIPs submitted by the DMC were prepared after due 

consultations with various stakeholders including public representatives. Service level gaps at City level has been 

diagnosed and shown in SLIP. 

 Has the State planned for and financed capital expenditure? (350 words) 

Yes. The U.T had planned for capital expenditure for water supply and sewerage. It has tried to dovetail the 

various funding sources and converge various schemes and sectors to achieve this objective, particularly for water 

supply and sanitation sectors. Apart from the Central Govt. share and UT share was also envisaged in those 

schemes. 

Being through improving billing and collection systems and through public mobilization and awareness 

campaigns. The O&M cost will be met from the ULB through user charges and other sources. 
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 Has the State moved towards achievement of universal coverage in water supply and sewerage/septage? (350 words) 

Yes, U.T has assessed the gap in universal coverage of water supply from inputs submitted by respective ULBs in 

their SLIPs. The sewerage Management has been selected to fulfilled the basic requirement of universal water 

coverage. Many schemes are under implementation/in pipeline/committed/approved either from U.T fund or from 

GoI). The funds available under ongoing/committed projects have been considered and gap is worked out after 

ensuring the project requirement by converging with other schemes. 

 What is the expected level of the financial support from the Central Government and how well have State/ULB and other sources 

of finance been identified and accessed? (300 words) 

Being U.T. there is no financial support required from state and ULB. 

 How fairly and equitably have the needs of the ULBs been given due consideration? (300 words) 

The SLIPs submitted by the DMC has been prepared after incorporating suggestions received from different stake 

holders. Since the focus is on universal coverage of water supply and sewerage, therefore priority is given to these 

two sectors. 

 Have adequate consultations with all stakeholders been done, including citizens, local MPs and other public representatives? (350 

words) 

Yes. Consultations with the Elected Representatives  have been done which have thrown up several issues into the 

forefront like coverage, source augmentation, equity, inclusion, affordability, technology options etc. making the 

entire exercise a highly consultative and fruitful one.  

Important steps to be followed for preparation of SAAP are mentioned below. 
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1. Principles of Prioritization  

         Under this section states will prioritize and recommend projects for selection under AMRUT (AMRUT Guidelines; para 7).  

Since there is only one ULB . 

The States will identify project based on gap analysis and financial strength of ULBs and choose those ULBs in the first year that 

have higher gaps in provision of water supply and sewerage. While prioritizing projects, please provide information responding to 

the following questions, in words, not more than as indicated against each question: 

 Has consultation with local MPs/ MLAs, Mayors and Commissioners of the concerned ULBs been carried out prior to allocation of 

funding? Please give details. (250 words) 

Yes, elected representatives and officials of different departments  were consulted prior to allocation of funds to 

different sectors. The allocation of funds given in the SAAP is based on discussions held. 

 Has financially weaker ULBs given priority for financing? If yes, how? (200 words) 

There is only one ULB and Universal coverage of water supply is the only criteria for prioritization.  

 Is the ULB with a high proportion of urban poor has received higher share? If yes, how?  (250 words) 

There is only one ULB in which high proportion of fund under AMRUT have been allocated to the areas/pockets 

where there is high percentage of urban poor population.  

 Has the potential Smart cities been given preference? Please give details.(150 words). 

Not applicable.  
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 How many times projects are proposed in SAAP of the Central Assistance (CA) allocated to the State during 2015-16? (100 words) 

As per the AMRUT guidelines, the U.T has proposed projects three (3) times the size of the Central Assistance 

allocated in the financial year 2015-16 in the SAAP. 

 Has the allocation to different ULBs within State is consistent with the urban profile of the U.T? How?  (250 words) 

Yes. The U.T has made allocations consistent with the urban profile of the U.T. Further, various financial options 

AMRUT, SBM and external financial assistance are adopted to converge various schemes and financing options. 

2. Importance of O&M 

It has been observed that ULBs pay little attention to the operation and maintenance of infrastructure assets created after completion of 

projects. This tendency on the part of implementing agencies leads to shear loss off national assets. Please provide information, in 

words, not more than as indicated against each question regarding importance given to O&M; 

 Has Projects being proposed in the SAAP includes O & M for at least five years? (100 words) 

Yes, the projects proposed in SAAP under AMRUT includes O&M for 5 years. O&M shall be integral part of the 

original contract so that the DMC or the agency/contractor who develops the assets shall be responsible for O&M 

of the same for 5 years period with good quality work. The O&M cost shall be borne by the ULB/UT through user 

charges. The details of O&M shall be worked out while preparing the DPRs.  

 How O&M expenditures are propose to be funded by ULBs/ parastatal? How? (250 words) 
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O&M expenditures of the assets created are proposed to be funded through recovery of user charges, reduction in 

losses and other modes i.e. PPP, RWAs etc. If there will be any gap, the same shall be borne by DMC through its 

own resources/U.T support. 

 Is it by way of levy of user charges or other revenue streams? Please give details. (100 words) 

Yes the focus of the U.T Govt. and DMC is to recover the O & M expenditure through user charges. 

 Has O&M cost been excluded from project cost for the purpose of funding? (100 words) 

Yes, O&M cost has been excluded from project cost for the purpose of funding and shall be borne by ULB/UT 

through user charges. If there will be any gap in recovery of user charges, same shall be borne by ULB/UT through 

its own fund. 

 What kind of model been proposed by States/ULBs to fund the O&M? Please discuss. (250 words) 

U.T has proposed to recover O & M by imposing user charges. However user charges may not be sufficient to 

recover entire O & M cost, for which innovative proposals like energy saving projects, reuse of treated waste, 

reduction in NRW and other losses will be considered. The gap if still remains, shall be filled through ULB fund/U.T 

support 

 Is it through an appropriate cost recovery mechanism in order to make them self-reliant and cost-effective? How? (250 words) 

Suitable cost recovery mechnism woul dbe worked out during the DPR preparation stage.  

3. Financing of Projects 
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Financing is an important element of the SAAP. Each U.T is being given 100%  share which will be given by the Central Government. 

(Para 5 of AMRUT Guidelines).The States/ULBs have to plan for the remaining resource generation at the time of preparation of the 

SAAP. The financial share of cities will vary across States. In some States, the ULBs may be in a position to contribute significantly to the 

project cost as compared to a ULB in another State. Please provide information responding to the following questions regarding financing 

of the projects proposed under AMRUT, in words, not more than as indicated against each question: 

 How the residual financing (over and above Central Government share) is shared between the States, ULBs? (200 words) 

 The U.T Govt there is no need as per guidelines  100% Central govt assistance . 

  Has any other sources identified by the State/ULB (e.g. PPP, market borrowing)? Please discuss.  (250 words) 

Yes. Alternate sources shall definitely be identified. At this stage exact details have not been worked out , it is 

imperative that ULBs will arrange finances through options like PPP. 

 What is the U.T contribution to the SAAP?  (it should not  be less than 20 percent of the total project cost, Para 7.4 of AMRUT 

Guidelines) (150 words)  

Being U.T Chandigarh 100 % is Central government project cost.  

 

 Whether complete project cost is linked with revenue sources in SAAP? How? (250 words). 

It has been attempted but if there will be VGF, the same shall be arranged by the ULBs through their own 

resources or funding/loan through financial institutions. 
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 Has projects been dovetailed with other sectoral and financial programme of the Centre and State Governments? (250 words)  

Yes, all possible dovetailing/convergence of ongoing/sanctioned projects under JnNURM, UIDSSMT, Smart City, 

SBM have been given due consideration during preparation of the SLIPs of the ULB. 

Is state planning to create a Financial Intermediary, in order to pool funds from all sources and release funds to ULBs in time? 

Please provide details. (100 words) 

Yes, UT will create the above Financial Intermediary, in order to pool funds from all sources for ULB within the 

prescribed timeline as mentioned in the AMRUT guidelines.  

Has States/UTs explored the possibility of using Public Private Partnerships (PPP), as an preferred execution model? Please 

discuss. (300 words) 

Yes. The U.T has already explored the possibility of using PPP mode of execution projects.  

 Are PPP options included appropriate Service Level Agreements (SLAs) which may lead to the People Public Private Partnership 

(PPPP) model? How? (300 words) 

PPP is seriously under consideration and shall be detailed out during DPR preparation.  

STRACT OF PROJECT FUND 
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Chapter 4: PRINCIPLE OF PRIORTIZATION (SAMPLE ATTACHED FOR REFRENCE ONLY,) 

      

Provide the principle used for prioritization. A sample table for prioritization has been indicated. However, the prioritization as per the 
AMRUT guidelines followed by the State shall be described here.  

 

Water Supply Projects (FY-2015-16) 

S.No Name of the City 
Household level Coverage 

of Water Supply 
Connection in %age 

Per Capita 
Quantum of 

Water Supplied 
in LPCD 

Project Cost 
Demanded by the 

Cities under AMRUT 
for Project Period 

Project Cost 
Demanded by the 

Cities under 
AMRUT FY 2015-

16 

Priority No of 
the Projects 

01 Daman 100 % 70  0.00 0.00 Not applicable 

       

 
Total for Mission Period (FY 2015- 19) 0.00 0.00 0.00 

 
Total for Current Year (FY 2015 - 16) 0.00 0.00 0.00 

 

 

 

Sewerage and Septage Management (FY-2015-16) 
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Sl. 
No. 

Name of the 
City 

Per Capita 
Quantum 
of Water 
Supplied 

Coverage 
of Latrines 

Coverage of 
Sewer 

Network 
(%age) 

Project Cost 
Demanded by Cities 

under AMRUT for the 
Project Period 

Project Cost 
Demanded by the 

Cities under 
AMRUT FY 2015-

16 

Priority of the 
Project 

Existing Existing Amount in Crores 
  

1 Daman 

70   0 % 

   

1.a     
1.b    

 
1.c    
2        
3        
4        
5        
6        
7        

 
Total for Mission Period (FY 2015- 19)   

 
 

Total for Current Year (FY 2015 - 16)   
 

Note - Basis of Prioritization 
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Chapter 5: SAAP TABLES 

Table 1.1: Breakup of Total MoUD Allocation in AMRUT 

Name of State –              FY- 2015-16 

                (Amount in Crores) 

 

 

  

  

Total Central funds 
allocated to State 

Allocation of Central funds for 
A&OE (@ 8% of Total given in 

column 1) 

Allocation 
of funds for 

AMRUT 
(Central 
share) 

Multiply col. 3 by x3) for 
AMRUT on col. 4 (project 

proposal to be three- 
times the annual 
allocation - CA) 

Add equal 
(col. 4) 

State/ULB 
share 

Total AMRUT 
annual size 

(cols.2+4+5) 

1 2 3 4 5 6 

1.65  0.15 0.99 4.96 0.00 4.96 
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Table 1.2.1: Abstract-Sector Wise Proposed Total Project Fund and Sharing Pattern 

Name of State – U.T Of Daman and Diu            FY- 2015-16 

                (Amount in Crores) 

Sl. 
No. 

Sector 
No. of 

Projects 
Centre State ULB Convergence Others 

Total 
Amount 

1 Water Supply 0 0 0 0   0 

2 
Sewerage & Septage 

Management 
1 4.44 0 0   4.44 

3 Drainage        

4 Urban Transport        

5 Green Spaces and Parks 1 0.12 0 0   0.12 

 
Grand Total  4.56 0 0   4.56 
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Table 1.2.2: Abstract-Break-up of Total Fund Sharing Pattern 

Name of State –U.T Of Daman and Diu            FY- 2015-16 

                (Amount in Crores) 

Sl. No. Sector 
Centre State ULBs 

Convergence Others Total 
Mission 

14th 
FC 

Others Total 
14th 

FC 
Others Total 

1 Water Supply 0          

2 
Sewerage & 

Septage 
Management 

4.44         4.44 

3 Drainage           

4 Urban Transport           

5 Others-Parks 0.12         0.12 

 
Grand Total           

A.&O.E. 0.40 

Total SAAP Size 4.96 
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Table 3.1: SAAP –Master Plan of all projects to achieve universal coverage during the current Mission period based on Table 2.1 (FYs 2015-16 

to 2019-20) 

Name of State- U.T Of Daman and Diu 

            (Amount in Crores) 

Sl.No. Name of ULB  

Total number of 
projects to 

achieve universal 
coverage WATER 

SUPPLY 

Estimated Cost 
UNIVERSAL 
COVERAGE 

WATER   

Total number of 
projects to 

achieve 
universal 

coverage SEWER  

Estimated Cost 
UNIVERSAL 

SEWERAGE (in 
Cr.)  

Number of years to achieve 
universal coverage 

1 2 3 4 5   8 

1 Daman 0 0 1 73.00  5 years 

  Total   0 1     
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Table 3.2.: Sector Wise Breakup of Consolidated Investments for all ULBs in the State 

Name of State – U.T Of Daman and Diu             FY- 2015-16 

                (Amount in Crores) 

Sr.

No 
Name of City 

Water 

Supply 

Sewerage &  

Septage 

Management 

Drainage 
Urban 

Transport 

Green Spaces 

and Parks 
TOTAL 

Reforms and 

Incentives 

Total 

Amount 

    1 2 3 4 5 6 7 8 

1 Daman 0 4.44     0.12 4.56 0.45 5.01 

Total Project Investment 5.01 

A.&O.E  0.40 

Grand Total 5.41 
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Table 3.3: SAAP-ULB Wise Source of Funds for All Sectors 

  Name of U.T  –U.T of Daman  
                              Diu   

     
                                   Current Mission Period- 2015-20 

         
                       (Amount in Crores) 

           Name of the 
City 

Centre 
State ULBs 

C
o

n
v

e
rg

e
n

ce
 Others e.g. 

Total 
14th FC Others Total 14th FC Others Total Incentive  

1 2 3 4 5 6 7 8 9 10 11 

Daman 4.96 -   0 - - 0   0 4.96 

TOTAL 4.96 -   0 - - 0   0 4.96 
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Table 3.5: SAAP-– State level Plan for Achieving Service Level Benchmarks 

 

Name of UT – Daman and Diu                                    Current Mission Period- 2015-20 

           

Proposed Priority 
Projects 

Total 
Project 

Cost 

Indicator Annual Targets based on Master Plan (Increment from the Baseline Value) 

 FY 2016 FY 2017 FY 2018 
FY 2019 FY 2020 Baseline H1 H2 

Water Supply 

WATER SUPPLY 0 

Household level coverage of 
direct water supply 

connections 
100 % -- -- -- 

   

Per capita quantum of water 
supplied 

70 LPCD 80 90 135 
   

Quality of water supplied 100% 
      

Sewerage and Septage Management 
       

SEWERAGE 
MANAGEMENT  

Coverage of latrines 
(individual or community)        

Coverage of sewerage 
network services        

Efficiency of Collection of 
Sewerage        

Efficiency in treatment 
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Table 3.6: SAAP- State Level Plan of Action for Physical and Financial Progress 
 

Name of UT - Daman and Diu             FY- 2015-16 

 

Name of the 
City 

Performance Indicator 

Baseline (%age) 

Mission 
target     

(%age) 

For financial Year 2015-16 

(as of date) For Half Year 1 For Half Year 2 

  
Physical 

Progress to 
be achieved 

Funds to 
be Utilized 

Physical 
Progress to 
be achieved 

(%age) 

Funds to be 
Utilized 

 (Rs in Crores) 

  Water Supply             

Daman 

Household level coverage of 
direct water supply 

connections 
100 % Achieved        

  

Per capita quantum of water 
supplied 

70 LPCD 
135 

LPCD 
      

  

Quality of water supplied 100% 100%       

   0 

Sewerage           
 

Coverage of latrines 
(individual or community) 

0  
      

 Coverage of sewerage 
network services        

 Efficiency of Collection of 
Sewerage   

 
    

 
Efficiency in treatment 

  
 

    
   0 
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Table 4: SAAP - Broad Proposed Allocations for Administrative and Other Expenses 
(Amount in Crores) 

Name of UT –  Chandigarh                                   Current Mission Period- 2015-16 

S. No. 
Items proposed 

for A&OE 

Total 
Allocation 

Committed 
Expenditure 

from 
previous 

year (if any) 

Proposed 
spending for 

Current 
Financial 

Balance to Carry Forward 

(in Cr) year (2016) 
FY-

2017 
FY-2018 FY-2019 FY-2020 

1 
Preparation of 

SLIP, SAAP  0 
      

2 PDMC 
0.16 

      

3 

Procuring Third 
Party Independent 

Review and 
Monitoring Agency 

       

4 

Publications (e-
Newsletter, 
guidelines, 

brochures etc.) 0.01 
      

5 
Capacity Building 

and Training 0.03 
      

  
5.a)CCBP, if 
applicable - 
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S. No. 
Items proposed 

for A&OE 

Total 
Allocation 

Committed 
Expenditure 

from 
previous 

year (if any) 

Proposed 
spending for 

Current 
Financial 

Balance to Carry Forward 

(in Cr) year (2016) 
FY-

2017 
FY-2018 FY-2019 FY-2020 

  

5.b) Others 
(Workshop & 

Seminars), Training 
Modules , Research 

Studies, etc 
       

6 
Reform 

implementation 0.15 
      

7 
Establishment Cost 

of State MMU & 
City MMU 0.05 

      
Total 0.40 
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Table 5.1,  5.2, 5.3, 5.4 :SAAP - Reforms Type, Steps and Target for AMRUT Cities FY-2015-2016 

Name of UT – Daman and Diu              FY- 2015-16 

 

ACTIVITY  Remarks 
SUB- ACTIVITY  

TIMELINE  
2015-16  2016-2017  2017-2018  2018-19 2019-20  

AGENCY  
12 3 6 9 12 3 6 9 12 3 6 9 12 3   6   9  12  

E -GOVERNANCE        

   

  
  

    
                

  

  

CREATION OF ULB 
WEBSITE  

Achieved 

  6 
Achieved     

    
                

  

DMC 

PUBLICATION OF E 
NEWS LETTER  

Achieved 

  6 
Achieved 

  
  

    
                

  DMC 

SUPPORT DIGITAL 
INDIADUCTING PPP 
MODE  

  
Formulation of 

proposals 6 
  

  
  

    
                

  DMC 

  

Approval & 
Implementation of 

proposals 
  

   

  
  

    
                

  DMC 

COVERAGE WITH E 
MAAS  

    
  

  

                           

BIRTHS , DEATHS AND 
MARRIAGE  

Achieved   
  

                            DMC 

WATER & SEWERAGE  Only online payment 
is being done  

Proposal Formulation 
  

   

                          DMC 

GRIEVANCE 
REDRESSAL  

Achieved 
  

   

                          DMC 

PROPERTY TAX  Achieved 

 
24 

                            DMC 

ADVERTISEMENT TAX  

  Invitation of EOI                             DMC 

Offline Preparation of TOR                             DMC 
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ACTIVITY  Remarks 
SUB- ACTIVITY  

TIMELINE  
2015-16  2016-2017  2017-2018  2018-19 2019-20  

AGENCY  
12 3 6 9 12 3 6 9 12 3 6 9 12 3   6   9  12  

ISSUANCE OF 
LICENSES  

Offline Invitation of Tenders 
                            DMC 

BUILDING 
PERMISSIONS  

Offline Selection of consultant 

                            

Urban 
Planning & 
Housing, UT 

MUTATIONS  Offline Preparation of report                             DMC 

PAYROLL  Online Development of TOR for 
selection of Software 
developer                             

PENSION AND E 
PROCUREMENT  

Only web based E-
procurement  

Execution 

                            
PERSONAL STAFF 
MANAGEMENT  

  Testing pf software 
                            

    Implementation & 
commissing                             

DMC 

PERSONAL STAFF 
MANAGEMENT  

  Proposal Formulation 

36 

                            
DMC 

PROJECT 
MANAGEMENT  

At present only 
part of the 

activities is being 
done online. 
Ultimately to 

reach real time 
data web based 
application by 

integrating all the 
software is 
required, 

therefore a single 
data base is to be 

procured  

Invitation of EOI 
                            

Preparation of TOR                             
Invitation of Tenders                             
Selection of consultant                             
Submission of Report by 
Consultant                               
Approval of Report 
Submitted by 
Consultant                               
Preparation of TOR for 
selection of developer                               
Development of 
Software                               
Commissioning & 
Implementation                               
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ACTIVITY  SUB- ACTIVITY  TIMELINE 
2015-16  2016-2017 2017-2018 2018-2019 2019-2020 

Remarks AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 12 3 6 9 12 

CONSTITUTION AND 
PROFESSIONALIZATION 
OF MUNICIPAL CADRE 

ULB LEVEL STUDY 
FOR INTERNS 

12 
                                  

Policy of 
interns exists 
in the MCC 

partially 

DMC 

POLICY                                      

POLICY 
FORMULATION  

  
                                  

Approval of the 
Policy 

  
                                  

IMPLEMENTATION    
                                  

ESTABLISHMENT 
OF MUNICIPAL 
CADRE 

24 

                                  

Achieved. 
Chandigarh 
UT has only 
one 
Corporatio
n MCC. 
MCC has its 
own 
Service 
Rules of 
different 
Cadres. 

DMC 

CADRE LINKED 
TRANING  

24 

                                    

STUDY OF 
EXISITNG STATUS                                      

POLICY 
FORMULATION                                      

IMPLEMENTATION  
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ACTIVITY  

SUB- ACTIVITY  

TIMELINE 

2015-16 
2016-2017 2017-2018 

2018-
2019 2019-20 AGENCY 

 3 6 9 12 3 6 9 12   3 6 9    12 3  6  9   12 

AUGMENTING 
DOUBLE 
ENTRY  

COMPLETE 
MIGRATION TO 
DOUBLE ENTRY 
ACCOUNTING  

12 

Achieved 

                    

DMC 
PUBLICATION OF 

ANNUAL 
FINANCIAL 

STATEMENT  

12 

Achieved 

                    

APPOINTMENT OF 
INTERNAL 
AUDITOR 

24 
Achieved 

                    

 

 

 

 

 

 



State Annual Action Plan (SAAP) 

 

63 

 

 

ACTIVITY SUB- ACTIVITY 
 

TIMELINE 

2015-
16 

2016-2017 2017-2018 2018-2019 2019-20 

REMARKS AGENCY 

Sub Activity 12 3 6 9 12 3 6 9 12 3    6   9  12 
3   6   9  

12 

URBAN 
PLANNING 
AND CITY 

DEVELOPMENT 
PLANS  

  SLIP & SAAP 
PREPARATION  

  
6 

                      
Achieved 

DMC 

ACTION PLAN TO 
INCREASE GREEN COVER 

  
6 

                      
Achieved 

DEVELOPMENT AT LEAST 
ONE CHILDREN PARK 
AMRUT 

  

12 
                      

  

 MAINTAINING PARKS 
,PLAYGROUND 
RECREATIONAL AREAS 
ON PPP 

  

12 

                      

Achieved 

STATE LEVEL POLICY FOR 
IMPLEMENTATION OF 

NATIONAL MISSION FOR 
SUSTAINABLE HABITAT   

24 

  

                    

  

Urban 
Planning 

& 
Housing, 

UT 

  
Study of National 
Policy   

                    
  

  

Formulation of 
Policy based on 
National Policy 

  

                    

  

  

Approval of 
policy from 
competent 
authority 

  

                    

  

  Notification                           

  Implementation                           
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ACTIVITY SUB- ACTIVITY 
 

TIMELINE 

2015-
16 

2016-2017 2017-2018 2018-2019 2019-20 

REMARKS AGENCY 

Sub Activity 12 3 6 9 12 3 6 9 12 3    6   9  12 
3   6   9  

12 
ESTABLISH URBAN 
DEVELOPMENT 
AUTHORITY  

  

36   

                    

Not 
required 
since 
peripheral 
developm
ent is 
being 
done by 
T&CP 

MASTER PLAN 
PREPARATION USING 
GIS 

PREPARATION OF 
RFP DOCUMENT  

48 

                        
APPOINTMENT OF 
CONSULTANT  

                        
MASTERPLAN 
PREPARATION                         
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ACTIVITY  SUB- ACTIVITY  TIMELINE 
2015-16  2016-2017 

2017-
2018 

2018-2019 2019-20 REMARKS AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 12 3 6 9 12 
  

DEVOLUTION 
OF FUNDS 

AND 
FUNCTIONS  

ENSURE TRANSFER 
OF 14TH FC 
DEVOLUTION TO 
ULBS 

6   

  

    

                          

Achieved 

UT  

APPOINTMENT OF 
STATE FINANCE 
COMMISSION   

12 
        

  
                        

  

TRANSFER OF ALL 
18 FUNCTIONS TO 
ULBS 

12   
      

  
                        

Achieved 

IMPLEMENTATION 
OF SFC 
RECOMMENDATION 

24 
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ACTIVITY  SUB- ACTIVITY  TIMELINE 2015-16  2016-2017 2017-2018 2018-2019 2019-20 REMARKS AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 12 3 6 9 12 

REVIEW OF 
BUILDING 
BYE LAWS  

REVISION OF BUILDING 
BYE LAWS 
PERIODICALLY 

12           

                        

Revision of building bye 
laws is being done as per 
the local requirement & 
also as per the policies of 
Govt. Of India from time to 
time. Last amendment is 
Building Bye laws was 
done in Sept. 2010.  

 UT  

CREATE SINGLE 
WINDOW CLEARANCE 
FOR BUILDING 
APPROVALS   

12           

                        

Achieved. Policy of Single 
Window Clearance exists 
for the residential building 
up to 2 canal area. 
Application of individual 
household for building 
plan approval is submitted 
to Estate Officer & if no 
observation are sent 
within 60 days, its is 
deemed that plan is 
approved.  
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ACTIVITY  SUB- ACTIVITY  TIMELINE 2015-16  2016-2017 2017-2018 2018-2019 2019-20 REMARKS AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 12 3 6 9 12 

POLICY AND ACTION 
PLAN SOLAR ROOF 
TOP>500 SQMT  

24 

                                  

with regard to Solar water 
heaters, building bye laws 
has been amended. All 
housed on site of one 
canal will make provision 
of solar water heater of 
capacity of at least 100 lts 
and on a site of 2 canals 
and above at least. And in 
2008 Solar Lighting System 
has been made mandatory 
for schools, collages, 
hospitals and other 
institutional buildings.  

POLICY AND ACTION 
PLAN RAINWATER 
HARVESTING>300 
SQMT  

24   

                                

Policy already exists for 
properties with area 500 
sq yards & above 
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ACTIVITY  

SUB- ACTIVITY  

TIMELINE 
2015-

16  2016-2017 2017-2018 2018-2019 2018-2019 2019-20 
Remarks AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 ## 3 6 9 ## 3 6 9 12 

MUNICIPAL 
TAX AND FEES 

IMPROVEMENT 

AT LEAST 90% 
COVERAGE & 
ATLEAST 
90%COLLECTION 

12 

                                          

Only 
commercial 
building are in 
the net of 
property Tax. 
Property Tax 
in Commercial 
buildings has 
only been 
introduced in 
the year 2013-
14 which was 
then 
discontinued 
and has again 
reintroduced 
from 2015-16 
onwards.  

DMC 

MAKE A POLICY TO 
PERIODICALLY 
REVISE PROPERTY 
TAX LEVY CHARGES 
AND  FEES  

12 

                                          

The method of 
self 
assessment of 
Property Tax 
is provided 
under Section 
93 of MC Act 
1976. As per 
this Act 
corporation is 
empowered 
to revise the 
property tax 
every year, 
however no 
revision has 
been done in 

DMC 
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ACTIVITY  

SUB- ACTIVITY  

TIMELINE 
2015-

16  2016-2017 2017-2018 2018-2019 2018-2019 2019-20 
Remarks AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 ## 3 6 9 ## 3 6 9 12 

last three 
years.  

POST DEMAND 
COLLECTION 
BOOK (DCB)OF 
TAX DETAILS ON 
WEBSITE   

12 

                                          

It is being 
done 
manually 

DMC 

ACHIEVE FULL 
POTENTIAL OF 
ADVETISEMENT 
REVENUE BY 
MAKING A 
POLICY  

12 

                                          

Achieved. 
Chandigarh 
Advertisement 
Control Order 
1954 is 
followed. The 
last revision 
was done in 
2008.  For 
next revision 
process in on.  

UT 
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ACTIVITY  

SUB- ACTIVITY  
TIME
LINE 

2015-
16  2016-2017 2017-2018 2018-2019 2019-20   AGENCY 

12 3 6 9 12 3 6 9 12 3 6 9 12 3 6 9 12 Remarks 

IMPROVEMENT 
IN LEVY AND 
COLLECTION  

ADOPT POLICY  USER 
CHARGES FOR 
INDIVIDUAL  & 
INSTITUTIONAL 
ASSESMENT IN WHICH A 
DIFFERENTIAL RATE IS 
CHARGES FOR WATER 
USE & ADEQUATE SAFE 
GUARDS ARE INCLUDED 
TO CARE OF THE 
INTERESTS OF THE 
VULNERABLE 

12 

                                      

Achieved. 
Policy for 
User 
Charges 
already 
exists DMC 

MAKE ACTION PLAN TO 
REDUCE WATER LOSSES 
TO LESS THAN 20% AND 
PUBLISH ON WEBSITE 

12 

                                          
STUDY BY CONSULTANT  

                                          
FORMULATION OF POLICY 
AT STATE LEVEL                                            
IMPLEMENTATION  

                                          
SEPARATE ACOCUNTS 
USER CHARGES   

12 
                                      

Achieved  DMC AT LEAST 90% BILLING                                          

AT LEAST 90% 
COLLECTION                                         

 



State Annual Action Plan (SAAP) 

 

71 

 

 

ACTIVITY  
SUB- ACTIVITY  

TIMELINE 
2015-16  2016-2017 2017-2018 2018-2019 2019-20 AGENCY 

12 3 6 9 12 3 6 9 12 3   6   9    12 3    6   9   12  
 

SET UP 
FINANCIAL 

INTERMEDIARY  
STATE LEVEL 

ESTABLISH & 
OPERATIONALIZE 
FINANCIAL 
INTERMEDIARY 

24 

  

                    

DMC 

APPROVAL OF 
PROPOSAL AT STATE 
GOVT LEVEL  

  

                    
SELECTION OF 
CONSULTANT FOR 
STUDY  

  

                    
FORMULATION OF 
POLICY BASED ON 
STUDY  

  
                    

IMPLEMENTATION  
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ACTIVITY  

SUB- ACTIVITY  

TIMELINE 2015-16  2016-2017 2017-2018 
2018-
2019 2019-20 AGENCY 

12 3 6 9 12 3 6 9 12   3 6  9 12 3  6 9 12  

CREDIT 
RATING  

COMPLETE THE CREDIT 
RATINGS OF ULBS  

24 

                      

DMC 

APPROVAL OF RFP 
DOCUMENT                        

SELECTION OF 
CONSULTANT                       

SUBMISSION OF REPORT    
                      

POLICY FORMULATION & 
IMPLEMENTATION                        
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ACTIVITY  

SUB- ACTIVITY  

TIMELINE 

2015-
16  2016-2017 2017-2018 

2018-
2019 

2019-
20 

REMARKS AGENCY 

12 3 6 9 12 3 6 9 12 
  3 6 9 

12 
3 6 9 
12 

SWACHH 
BHARAT 
MISSION   

ELIMINATION OF OPEN 
DEFECATION  

36 99% 99.50%     100%             

  

DMC 
WASTE COLLECTION 
/TRANSPORT/SCIENTIFIC 
DISPOSAL   

  75%                     

Waste collection & 
transportation of waste 
achieved.  270 MT is being 
processed scientifically 
whereas 370 MT garbage 
is generated. To further 
enhance scientific 
processing of waste 
tendering is in progress. 

STATE WILL PREPARE A 
POLICY RIGHTSIZING 
MUNICIPAL 
FUNCTIONARIES  

36                       Achieved 
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ACTIVITY  
SUB- ACTIVITY  

TIMELINE 
2016-2017 2017-2018 2018-2019 2019-20 

AGENCY 
3 6 9 12 3 6 9 12 3 6 9 12 3 6 9 12 

ENERGY 
& 

WATER  
AUDIT   

1.    Energy (Street lights) 
and Water Audit 
(including non-revenue 
water or losses audit). 

FORMULATION OF 
PROPOSAL FOR STUDY  

24 

                                

DMC 

2.    Making STPs and 
WTPs energy efficient.                                 

3.    Optimize energy 
consumption in street 
lights by using energy 
efficient lights and 
increasing reliance on 
renewable energy. 

PREPARATION OF RFP 
DOCUMENT  

                                

4. Incentives for Green 
Building Rebate in Tax 

STUDY BY 
CONSULTANT  

                                

FORMULATION OF 
POLICY AT STATE 
LEVEL                                  

IMPLEMENTATION  
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Table 7.1:SAAP - ULB level Individual Capacity Development Plan (State level Plan) 

 

Name of UT- Daman and Diu                                   FY- 2015-16  

Form 7.1.1 – Physical 

 

S. 

No 

Name of 

Department/Position 

Total Number of 

Functionaries 

(Officials/elected 

representatives identified 

at start of Mission (2015) 

Numbers 

of trained 

during last 

FY(s) 

Numbers to 

be trained 

during the 

current FY  

Name (s) of Training 

Institute for training 

during the current FY  

Cumulative 

numbers 

trained after 

completion of 

Current FY  

1 Elected Representatives 15   15 

As per MoUD 

empanelled training 

institute 

  

2 Finance Department 05   05   

3 Engineering Department  04   04   

5 Administration Department  10   10   

8 Total 34   34     
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Table 7.1:SAAP - ULB level Individual Capacity Development Plan (State level Plan) 

Name of UT – Daman and Diu         FY- 2015-16  

Form 7.1.2 - Financial  

(Rs. in Thousand) 

S. No Name of 

Department/Position 

Cumulative funds 

released up to current 

Financial Year 

Total Expenditure 

up to current 

Financial Year 

Unspent 

funds 

available 

from 

earlier 

releases 

Funds required for the 

current Financial Year to 

train  the number given in 

Form 7.1.1 

1 Elected Representatives       50 

2 Finance Department       50 

3 Engineering Department       50 

4 Town Planning Department       50 

5 Administration Department        100 

8 Total       300 
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Table 7.2:Annual Action Plan for Capacity Building 

         Name of UT – Daman and Diu                                                                                                                    FY- 2015-16

  

Form 7.2.1 -Fund Requirement for Individual Capacity Building at ULB level 

 

S. 

No 

Name of the 

ULB 

Total numbers to be trained in the current Financial Year Department 

Wise 

Name of the 

Training 

Institutions(s) 

identified 

Number of 

training 

programmed 

to be 

conducted 

Funds 

required in 

current 

Financial Year 

(in Rs.) Elected 

Representatives 

Finance 

Department 

Engineering 

Department  

Administration  Total 

1 Daman 

Municipal 

Council 

15 05 04                   10 34   1 300000 

  Total               300000 
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Table 7.2: Annual Action Plan for Capacity Building 

         Name of UT – Daman and Diu                                                                                                                    FY- 2015-16 

Form 7.2.2 -Fund Requirement for State level activities 

 

S. No State Level 

Activity  

Cumulative funds 

released up to current 

Financial Year 

Total 

Expenditure up 

to current 

Financial Year 

Unspent funds 

available from 

earlier releases 

Funds required for the current 

Financial Year (January-March, 

2016) (in Cr.)  

1 SMMU       
0.05 

2 CMMU       0 

3 Others (e.g. 

workshops, 

Exposure Visit, 

Research Studies 

Seminars,  etc) 

which are 

approved by 

NIUA 

      

0 

 Total       0.05 
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Table 7.2.3: Annual Action Plan for Capacity Building 

Name of UT – Daman and Diu                                                                                                                    FY- 2015-16  

Form 7.2.3 -Total Fund Requirement for Capacity Building 

 

S. 

No 

State Level Activity Individual  SMMU & 

CMMU  

Others Total 

1 Total release since start of Mission (2015)        

2 Total Utilized-Center Share         

3 Balance Available-Center Share         

4 Amount Required-Center Share         

5 Total Funds required for Capacity 

Building in current Financial Year  
0.03 0.05 0.32 0.40 

 

 

 

 



Form 7.2.4 Details of Institutional Capacity Building 

a. Is the State willing to revise their town planning laws and rules to include land 

pooling? 

The land pooling mechanism is not applicable in case of Daman 

b. List of ULBs willing to have a credit rating done as the first step to issue 

bonds? 

The DMC is not willing to have a credit rating. 

c. Is the State willing to integrate all work done in GIS in order to make GIS 

useful for decision making in ULBs? 

Not applicable 

d. Is the State willing to take assistance for using land as a fiscal tool in ULBs? 

This has not been considered as yet.  

e. Does the State require assistance to professionalize the municipal cadre? 

Not applicable 

f. Does the State require assistance to reduce non-revenue water in ULBs? 

Not required 

g. Does the State require assistance to improve property tax assessment and 

collections in ULBs? 

Yes Daman is planning to improve its tax collection and assessment system. Hence it 

requires assistance to improve property tax assessment and collections. 

h. Does the State require assistance to establish a financial intermediary? 

Not required. 

 


